



INTERIOR RENOVATION PENN GRIFFIN SCHOOL FOR THE ARTS MUSIC RECORDING STUDIO

825 WASHINGTON ST., HIGH POINT, NC 27262

PROJECT SCHEDULE

ID	WBS	Task Name	Duration	Start	Finish	Gantt Chart (Timeline from 03/20 to 08/07)																											
43	1.2.4	PLUMBING WORKS	7 days	Jun 07 '22	Jun 15 '22	[Gantt bar for PLUMBING WORKS]																											
44	1.2.4.1	Installation of Naturl Gas Pipes	7 days	Jun 07 '22	Jun 15 '22	[Gantt bar for Installation of Naturl Gas Pipes]																											
45	1.2.5	MECHANICAL WORKS	25 days	Jun 07 '22	Jul 12 '22	[Gantt bar for MECHANICAL WORKS]																											
46	1.2.5.1	Duct Work	7 days	Jun 07 '22	Jun 15 '22	[Gantt bar for Duct Work]																											
47	1.2.5.2	[REDACTED]				[REDACTED]																											
48	1.2.5.3	[REDACTED]				[REDACTED]																											
49	1.2.5.4	Installation of HVAC Control Work	5 days	Jul 06 '22	Jul 12 '22	[Gantt bar for Installation of HVAC Control Work]																											
50	1.3	PROJECT CLOSEOUT	7 days	Jul 25 '22	Aug 03 '22	[Gantt bar for PROJECT CLOSEOUT]																											
51	1.3.1	Substantial Completion	0 days	Jul 25 '22	Jul 25 '22	[Milestone for Substantial Completion]																											
52	1.3.2	Final Clean	2 days	Jul 26 '22	Jul 27 '22	[Gantt bar for Final Clean]																											
53	1.3.3	Inspection & Punchlist	4 days	Jul 28 '22	Aug 02 '22	[Gantt bar for Inspection & Punchlist]																											
54	1.3.4	Final Testing & Commissioning	1 day	Aug 03 '22	Aug 03 '22	[Milestone for Final Testing & Commissioning]																											
55	1.3.5	Final Completion	0 days	Aug 03 '22	Aug 03 '22	[Milestone for Final Completion]																											

Project: INTERIOR RENOVATION PENN GRIFFIN SCHOOL
Date: Apr 27 '22

Task		Project Summary		Manual Task		Start-only		Deadline
Split		Inactive Task		Duration-only		Finish-only		Progress
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress
Summary		Inactive Summary		Manual Summary		External Milestone		Critical

