AlA (OCEAN BLVD.) AT JUPITER BEACH ROAD
INTERSECTION IMPROVEMENTS - ROUNDABOUT
PROJECT SCHEDULE
Activity ID IActivity Name I Original I Start I Finish January 2023 I February 2023 I March 2023 I April 2023 | May 2023 | June 2023 2025
el 01 Jos [15 222905 12192605 1219260209 162330 [o7[14]21]28]04a[11]18]25]02]09]16]23]30|
A1A (OCEAN BLVD.) AT JUPITER BEACH ROAD v v ATA(OCEANBLVD.)AT JUPTTER BEACH F
PRELIMINARIES 1 Jan-01-23 Jan-1323 |y PRELIMINARIES
PRE-100 Notice to Proceed 0 Jan-01-23 # Notice to Proceed
PRE-110 Pemits Approval 5 Jan-01-23 Jan-0523 | = Pemits Approval
PRE-120 Mobilization 6 Jan-06-23 Jan-13-23 mmm Mobilization
SUBMITTALS 7 Jan-01-23 Jan-0923 |v===v SUBMITTALS
SUB-100 QC Plan 7 Jan-01-23 Jan-09-23 |mmmm QCPlan
SUB-110 Concrete Pipe 7 Jan-01-23 Jan-0923 | mmmm Concrete Pipe
SUB-120 —
SUB-140 —
SUB-150 Concrete 7 Jan-01-23 Jan-0923 | mmmm Concrete
SUB-160 Asphalt 7 Jan-01-23 Jan-09-23 | mmmm Asphalt
SUB-170 Signs 7 Jan-01-23 Jan-09-23 | mmmm Signs
APPROVALS 7 Jan-10-23 Jan-18-23 ==y APPROVALS
APP-100 QC Plan 7 Jan-10-23 Jan-18-23 mmmm QC Plan
APP-110 Concrete Pipe 7 Jan-10-23 Jan-18-23 mmmm Concrete Pipe
APP-120 —
APP-130 —
APP-140 —
APP-150 —
APP-160 Asphalt 7 Jan-10-23 Jan-18-23 mmmm Asphalt
APP-170 Signs 7 Jan-10-23 Jan-18-23 . Signs
MATERIALS DELIVERY 30 Jan-19-23 Mar-02-23 v v MATERIALS DELIVERY
MD-100 Concrete Pipe 10 Jan-19-23 Feb-01-23 mmmmm Concrete Pipe
voio | —
MD-120 Electrical 30 Jan-19-23 Mar-02-23 I Electrical
EXECUTION 86 Jan-15-23 May-16-23 v v EXECUTION
DRAINAGE 38 Jan-15-23 Mar-09-23 v v DRAINAGE
DNG-100  Traffic Control 3 Jan-15-23 Jan-18-23 = Traffic Control
DNG-110  Erosion & Sediment Control 6 Jan-19-23 Jan-26-23 mmm Erosion & Sediment Control
DNG-120 -
DNG-130 =
DNG-160 ]
DNG-170 —
DNG-180  Manholes 4 Feb-23-23 Feb-28-23 mm Manholes
DNG-190 Inlets Curb 4 Mar-01-23 Mar-06-23 = Inlets Curb
DNG-200  Maintain Existing Imigation 3 Mar-07-23 Mar-09-23 ® Maintain Existing Imgation
LIGHTING 30 Mar-10-23 Apr-20-23 v v LIGHTING
LGT-100 _—
LGT-110 _—
LGT-120 -
LGT-130 C ]
LGT-140  Removing of Existing Light Poles 3 Apr-05-23 Apr-07-23 m Removing of Existing Light Poles
LGT-150 Installation of Light Poles 4 Apr-10-23 Apr-13-23 m Installation of Light Poles
LGT-160 Installation of Pole Cable Distribution System 5 Apr-14-23 Apr-20-23 mmm |nstallation of Pole Cable Distribution System
EE Actual Work BN Critical Remaining Work ~ Wem—y Page 1 of 2 Date Revision Checked Approved y— 4 © Primavera Systems, Inc.
B Remaining Work @ @ Milestone Feb-08-23 00 // ENTERPRISE




AlA (OCEAN BLVD.) AT JUPITER BEACH ROAD
INTERSECTION IMPROVEMENTS - ROUNDABOUT

PROJECT SCHEDULE

B Remaining Work 4

& Milestone

Activity ID Activity Name Original Start Finish January 2023 February 2023 March 2023 | April 2023 May 2023 | June 2023 2025
Duration 01 [o8 [15 [22 20 [os [12 192605 [ 12192602 oo 162330 [or 142128041 [18]25]02]o9]16]25]30]
CONCRETE & PAVING 48 Mar-10-23 May-16-23 v v CONCRETE & PAVING
CPV-100 —
CPV-110 ]
CPV-120 =
CPV-130 =
CPV-140  Concrete Pavement for Roundabout Apron 3 Mar-30-23 Apr03-23 mm Concrete Pavement for Roundabout Apron
CPV-150  Milling Existing Asphalt Pavement 2 Apr-04-23 Apr-05-23 B Miling Existing Asphalt Pavement
CPV-160  Superpave Asphaltic Concrete 2 Apr-06-23 Apr-07-23 B Superpave Asphaltic Concrete
CPV-170  Asphaltic Friction Course 2 Apr-10-23 Apr-11-23 B Asphaltic Friction Course
CPV-180  Concrete Sidewalk & Driveways 4 Apr-1223 Apr-17-23 mmm Concrete Sidewalk & Driveways
CPV-190 u
CPV-200 -
CPV-210 u
CPV-220 m
CPV-230 Installation of Highlighted Sign Post Mounted Solar Powerec 2 May-01-23 May-02-23 B Installation of Highlighted Sign Post Mounted Solar Powered
CPV-240 Installation of Traffic Sign Post Mounted 4 May-03-23 May-08-23 mm [nstallation of Traffic Sign Post Mounted
CPV-250  Pavement & Lane Markings 3 May-09-23 May-11-23 ®m Pavement & Lane Markings
CPV260  SOD Planting 3 May-12-23 May-16-23 = SOD Planting
CLOSE OUT 10 May-16-23 May-31-23 Y—y C|OSE OUT
CO-100 Substantial Completion 0 May-16-23 + May-16-23, Substantial Completion
CO-110 ——
CO-130 Final Inspection 2 May-30-23 May-31-23 B Final Inspection
CO-140 Final Completion 0 May-31-23 & May-31-23, Final Completion
=" Actual Work BN Critical Remaining Work ~~ \e——y Page 2 of 2 Fek?—aot:-23 Re\:)izion Checked Approved © Primavera Systems, Inc.
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